


 

 
             

 

    
   
    

       
 

           
  

      
 

             
                

              
             

              
              

                 
              

              
             

 
           

 
        

 
  

 
   

            
               
              

                 
                  

              
            

 
   

              
              

             
                 
  

 
     

       

       

State Innovation Grant Project
 
Narragansett Bay Commission
 

Progress Report - 8
 
July 1, 2010 – September 30, 2010 

Project Title: Sustainable Energy Management Practices for Wastewater Treatment Facilities 

Part 1 – Synopsis of Accomplishments 

During the current Project Reporting Period July1st through September 30th, 2010 the following 
activities took place: the Project Partners (NBC, RIDEM, URI and RIMES) and EPA continued to 
meet and participate on conference calls to discuss and plan activities associated with project 
development and implementation, an EF-EMS Roundtable Meeting was held on September 23rd , 
UV disinfection power efficiencies for 3 RI WWTFs were evaluated based on available data, 
information was compiled to assist in the evaluation of the conceptual feasibility of hydroelectric 
power generation at 4 POTWs, a summary of nitrogen and other discharge limits for all 19 WWTFs 
was compiled, NBC continued collecting energy use data from RI WWTFs for benchmarking, work 
continued on investigating the potential use of biodiesel glycerin as a wastewater treatment carbon 
source, and URI, RIDEM and NBC developed a FOG-ERP Informational Brochure. 

Part 2 – Summary of Activities Accomplishments – Seventh Project Quarter 

I. WWTF Energy Focused Environmental Management System Project 

EF-EMS Planning 

EF-EMS Steering Committee 
Throughout the current Project Period the EF-EMS Steering Committee continued to coordinate 
additional funding efforts with Mr. Ken Payne of the Rhode Island Office of Energy Resources 
(RIOER). During this time period Mr. Payne confirmed his office’s commitment to help secure 
$95,000 in additional grant funds to pay for ½ of the Technical Assessment phase of the WWTF 
energy audit process (National Grid has agreed to pay the other ½ of the cost). Funds are expected 
to become available in November. The Rhode Island EF-EMS Steering Committee will continue 
working with the RIOER to help secure these needed funds. 

WWTF Energy Audits 
On Thursday, September 30, 2010; as part of a RIDEM’s quarterly POTW Supervisor’s meeting, 
Eric Struder of DMI presented an update on EF-EMS Energy Use Audit (Scoping Studies) 
activities. To-date Scoping Studies have been conducted and subsequent reports have been 
prepared for 18 of the 19 Rhode Island WWTFs (Woonsocket was completed prior to start of the 
EF-EMS Program): 

Facility Date Energy Team Leader 

Jamestown WWTF July 1, 2009 Action Energy 

Narragansett WWTF July 14, 2009 Action Energy 
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Facility Date Energy Team Leader 

(Scarborough) 

Bucklin Point WWTF July 22, 2009 Action Energy 

QPDC WWCP August 25, 2009 NBC 

Burriville WWTF February 23, 2010 DMI 

Smithfield WWTF March 10, 2010 DMI 

Cranston WWTF March 24, 2010 DMI 

South Kingstown April 7, 2010 DMI 

Quonset Point April 21, 2010 DMI 

Newport April 28, 2010 DMI 

Warren May5, 2010 DMI 

East Greenwich May 12, 2010 DMI 

Bucklin Point May 19, 2010 DMI 

Jamestown May 26, 2010 DMI 

Westerly June 9, 2010 DMI 

West Warwick June 16, 2010 DMI 

East Providence July 8, 2010 DMI 

EF-EMS Roundtable Meetings 
On Thursday, September 23, 2010, NBC’ s Pollution 
Prevention Engineer organized a tour as part of the EF
EMS Roundtable allowing 15 people to visit a 1.65 MW 
wind turbine at Falmouth WWTF and Otis Air National 
Guard Base in MA. 

Hydroelectric Renewable Energy Applications 
Throughout the current Project Period, NBC’s Pollution Prevention Engineer compiled information 
on the Field’s Point, Cranston, West Warwick and Woonsocket WWTFs to help develop a 
feasibility assessment on the potential use of renewable hydroelectric power. 

II. FOG Environmental Results Program Project 

Biodiesel/Glycerin 
In response to a request from the NBC’s Bucklin Point (BP) WWTF, investigations were initiated 
into the feasibility of shipping a glycerin by-product from the production of biodiesel to the BP 
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WWTF for use as a carbon source within the BNR process. Efforts associated with this project 
conducted during this reporting period include: 

On August 31, 2001 NBC received a letter from RIDEM authorizing NBC to accept glycerin 
generated as a by-product of biodiesel production for use at the Bucklin Point WWTF as a carbon 
source within the de-nitrification process. 

During the month of September 2010 NBC’s Environmental Monitoring and Technical Assistance 
Section initiated base line monitoring of Bucklin Point secondary treatment process in preparation 
of addition of the glycerin to the de-nitrification portion of the treatment process (these monitoring 
activities are not being funded through this grant award). 

Part 3 – Projection of Activities, Accomplishments, and Major Expenditures for 
Next Quarter Report 

I. WWTF Energy Focused Environmental Management System Project 

• A Roundtable Meeting will be planned for November/December, 2010 
• Continue with Energy Use Assessments in cooperation with National Grid 

II. FOG Environmental Results Program Project 

• FOG-ERP scheduled meeting the RI Hospitality Association 
• FOG-ERP Steering Committee – Form Steering Committee and schedule first meeting 
• ERP Certification – Finalize Workbook and Certification procedures 

Part 4 – Financial Report 

MBE/WBE 
On September 23rd a MBE/WBE report for the SIG Grant Project period October 1, 2009 through 
September 30, 2010 was completed. 

Project Expenses 
A summary of grant related expenses to-date is as follows: 

Salary Fringe Non-
Classified 
Limited 

Total 
Personnel 

Operating Travel Overhead 
Expenses 

MatchFunds Grant Funds 

NBC $64,516 $35,484 $100,000 $50,000 $50,000.00 
RIDEM $0.00 

RIMES $14,850 $14,850.00 
URI $102,835.03 $23,364.90 $11,411 $137,611.32 $70.00 $1,951.53 $35,367.17 $33,512 $175,000.02 

Total: $252,461.32 $70.00 $1,951.53 $35,367.17 $83,511.88 $239,850.02 
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Attachments: 

1. Project Milestone Summary Table 
2. September 2010 Roundtable Agenda 
3. MBE/WBE Report 
4. FOG ERP Brochure 
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